
LUMPKIN COUNTY, GEORGIA
2005 Report on Projects Funded Through Special Purpose Local Option Sales Tax

Year Ended December 31, 2004

COMMITTED
ORIGINAL CURRENT EXPENDITURES REMAINING TO SPLOST UNC

PROJECT ESTIMATED COSTS ESTIMATED COSTS PRIOR YEARS FY 2004 FUNDS PROJECTS

SPLOST #4 - Commenced 1999

Roads, streets and bridges 5,000,000$                 5,405,474$                    5,155,473$                  250,001$                     -$                  -$                    $      

Construct and equip three fire 
stations and a detention center 5,000,000 8,383,859 5,283,882                    449,236                       255,199         255,199                   

10,000,000$               13,789,333$                  10,439,355$                699,237$                     255,199$       255,199$         $      

SPLOST #5 - Commenced 2003

Debt Service-Public Building Authority 15,750,000$               15,750,000$                  1,673,254$                  1,093,635$                  4,975,760$    4,975,760$      $      

The construction of the third fire station, to be constructed with SPLOST # 4 funds, commenced in 2004 and should be complete in 2006.  If there are insurfficient 
SPLOST funds to complete the project, the General Fund will provide supplemental funding.

Debt service estimates to be paid with SPLOST # 5 funds exclude principal and interest in the amount of $3,401,111 paid before the commencement of SPLOST # 5,
but does include all principal and interest due from FY 2003 forward.

All other projects are complete, or are on schedule for completion.
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